

NEOnet

Northeast Ohio Network for Educational Technology

DASL Migration Committee Agenda

September 19, 2005– 12:00 p.m.

The objectives for the first Data Analysis for Student Learning (DASL) migration committee meeting are to define committee responsibilities, establish a migration timeline, select pilot school district, and review the migration project plan.

1. Welcome
 - a) Introduction of Committee Members
 - b) Define Committee Responsibilities
 - c) Overview of statewide migration to DASL

 2. Migration Timeline
 - a) Equipment Installation and Configuration
 - b) Selecting pilot district migration schedule
 - c) Training Schedule
 - d) Migration Schedule

 4. Review Migration Project Plan

 3. Question and Answer / Schedule Next Meeting
-

DASL Migration Committee

Committee Members:

Marilyn Croskey	Technology Coordinator	Springfield Local Schools
Doug Jones	Technology Coordinator	Nordonia Hills City Schools
Debra Caine	Building Secretary	Cuyahoga Falls City Schools
Patricia Hoaglin	Building Secretary	Kent City Schools
Sandy Hebing	EMIS Coordinator	Copley-Fairlawn City Schools
Darlene Neel	EMIS Coordinator	Woodridge Local Schools
Cynthia Frola	High School Principal	Springfield Local Schools
Joe Niemantsverdriet	Assistant Principal	Revere Local Schools
Tom Martinelli	Guidance Counselor	Stow-Munroe Falls City Schools
Jenny Kirchner	Guidance Counselor	Revere Local Schools
Kim Kinatis	Tech/Teacher	Green Local Schools
Shawna DeVoe	Curriculum Director	Revere Local Schools
Terri Sigler	Curriculum Director	Woodridge Local Schools

NEOnet representation:

Matthew Gdovin, Barb Couch, Mary Dolis, Kathy Peters, Mike Hoffman, Bob McNutt, and Christopher Zolla

Goal:

The goal of the committee is to aid in the planning, coordination, and implementation of the Data Analysis for Student Learning, Student Management Record System.

Objectives:

Outlining NEOnet Responsibilities
Defining School District Responsibilities
Preparing Training Schedules
Coordinating Support efforts
Defining Service Level Agreement – NEOnet / Software Developers
Identifying Risk

Current Migration Timelines:

- Hardware Installed
- Operating System Installed
- DASL Version 1.13 October 11, 2005
- Woodridge Pilot District Mid-January – Start of 3rd Quarter
 - Additional Districts Mid-March – Start of 4th Quarter
- Phase II Beginning 06/07 School Year
- Project Completion Start of 07/08 School Year

The next migration committee meeting is scheduled for October 25, 2005 at 1:00 p.m.