

# DASL Project Timeline

<b>Phase I</b>		
<b>School District</b>	<b>Start Date</b>	<b>Completion Date</b>
Maplewood Career Center	Spring 2005	07-31-2006
Mogadore Local Schools	Spring 2005	07-31-2006
Nordonia Hills City Schools	Spring 2005	07-31-2006
Woodridge Local Schools	Spring 2005	07-31-2006
<b>Phase II</b>		
<b>School District</b>	<b>Start Date</b>	<b>Completion Date</b>
Copley-Fairlawn City Schools	Fall 2006	11-13-2006
Cuyahoga Falls City Schools	Fall 2006	11-13-2006
Green Local Schools	Fall 2006	11-13-2006
Kent City Schools	Fall 2006	11-13-2006
Portage Lakes Career Center	Fall 2006	11-13-2006
Schnee Learning Center	Fall 2006	11-13-2006
Springfield Local Schools	Fall 2006	11-13-2006
Twinsburg City Schools	Fall 2006	11-13-2006
Norton City Schools	Fall 2006	12-11-2006
Revere Local Schools	Fall 2006	12-11-2006
<b>Phase III</b>		
<b>School District</b>	<b>Start Date</b>	<b>Completion Date</b>
Buckeye Local Schools	Spring 2007	Summer 2007
Cloverleaf Local Schools	Spring 2007	Summer 2007
<b>Phase IV</b>		
<b>School District</b>	<b>Start Date</b>	<b>Completion Date</b>
Barberton City Schools	Spring/Fall 2007	Fall 2007
Coventry Local Schools	Spring/Fall 2007	Fall 2007
Cuyahoga Heights Local Schools	Spring/Fall 2007	Fall 2007
Manchester Local Schools	Spring/Fall 2007	Fall 2007
Stow-Munroe Falls City Schools	Spring/Fall 2007	Fall 2007
Tallmadge City Schools	Spring/Fall 2007	Fall 2007